From: Young, Robert

To: Yeh, Alice; DeLuca, Kathryn

Cc: Laura Bachle; David.Batson@AlterEcho.com
Subject: Passaic project weekly update

Date: Wednesday, September 9, 2020 5:20:00 PM
Attachments: Lower Passaic EPA Weekly Update 9-10-20.pdf

Good afternoon Alice and Kate,

Attached please find the weekly update for review during our call tomorrow morning. Please note
David Batson will be joining us at the start of the call. We want to be sure that AlterEcho and EPA
are on the same page regarding the Background section of the allocation report, as we are in the
process of finalizing the various sections. Talk to you at 9:30 AM tomorrow.

Thanks!
Rob Young
AlterEcho
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CPRS Contract, TO 9: Weekly Status Report
Report Date: September 10, 2020

Schedule

Risks

General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications

Status

On schedule — per EPA’s April 2, 2020 communication

Details

e Final Allocation Report to be submitted to EPA by 12/28/20

e David Batson reviewing Position Briefs, Responsive Briefs, and related expert reports
and attachments, to determine relevancy of information and applicability for
integration into conduct of allocation and Draft Allocation Report.

e David Batson preparing Draft Allocation Report, with support from Fate & Transport
Team and Sewers Team to support allocation calculations.

e Since the Background section of the Draft Allocation Report will contain a description
of the site and EPA actions or activities, EPA has required that the Background
section of the Report be submitted to EPA for review and approval prior to the
planned September 22 delivery date to the PAPs, per the terms of the ERG Work
Plan. EPA has also requested the opportunity to receive a copy of the Table of
Contents of the draft report when provided to the PAPs. In light of the
understanding of confidentiality among the Allocation Team, David Batson conveyed
this information to the PAPs. After discussions, David Batson informed the PAPs that
AlterEcho was planning to submit the Background section of the Report to EPA on
September 15, and that further discussions regarding the section would need to take
place directly between the PAPs and EPA.

Budget

Risks

General: COVID-19 impacts on parties’ ability to participate in allocation efforts and

communications: Impacts causing difficulty for Allocation Team and all PAPs, but no
substantial impacts on schedule noted.

e No other budget risks have been identified.

Status

ERG received a task order modification with additional funding, which has been
integrated into the project budget and financial systems.

Details

See status above.







